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CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: Grant Road Traffic Signal Interconnect 
Upgrade, Project 03-32—Accept 
Construction 

RECOMMENDATION 
 
Accept Grant Road Traffic Signal Interconnect Upgrade, Project 03-32, and authorize the final 
contract payment. 
 
FISCAL IMPACT 
 
The Grant Road Traffic Signal Interconnect Upgrade, Project 03-32, was approved in the 
2002-03 Capital Improvement Program with a total budget of $420,000 funded from a 
Transportation Fund for Clean Air (TFCA) Grant ($250,000); the CIP Reserve Fund ($56,000); 
gas tax ($70,000); and contribution from the City of Los Altos ($44,000).  The final construction 
cost of $242,752 is within the construction budget of $242,768.  The total project cost is 
$321,000, and the project will use the full amount of the $250,000 grant.  The $71,000 expendi-
ture balance will be prorated between the Cities of Mountain View and Los Altos based on 
the amount of work in each city.  Mountain View will fund $43,000 and Los Altos' obligation 
will be $28,000. 
 
BACKGROUND AND ANALYSIS 
 
On December 10, 2002, the City Council awarded the construction contract for Grant Road 
Traffic Signal Interconnect Upgrade, Project 03-32, to Republic Electric of Novato, California, 
at the low bid price of $222,768 and authorized a $20,000 construction contingency.  The 
project replaced the existing obsolete traffic signal interconnect system with a new system, 
including new traffic signal controllers and traffic signal management software to synchro-
nize the eight traffic signals along Grant Road between Bentley Square and Oak Avenue in 
Los Altos to improve traffic flow.  In addition, this project upgraded three existing traffic 
signal poles at Grant Road/Cuesta Drive and installed battery back-up systems at six 
signalized intersections on Grant Road located in the City of Mountain View. 
 
The final construction cost of $242,752 included one change order totaling $19,984 that 
replaced damaged existing interconnect cables, installed telephone lines at the Grant 
Road/Cuesta Drive intersection and upgraded one traffic signal controller at the Grant 
Road/Cuesta Drive intersection to a master controller with capability to send real-time traffic 
flow information to a computer in City Hall for monitoring and adjusting the interconnecting 
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system according to traffic conditions.  All work has been completed in accordance with the 
plans and specifications. 
 
PUBLIC NOTICING—Agenda posting. 
 
Prepared by: Approved by: 
 
 
 
Rodrigo Z. Macaraeg Cathy R. Lazarus 
Senior Civil Engineer Public Works Director 
 
 
 
 Kevin C. Duggan 
 City Manager 
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cc: Republic Electric 
 7120 Redwood Boulevard 
 Novato, CA  94945-4114 
 
 Mr. Jim Porter, Public Works Director 
 City of Los Altos 
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